

April 22,2026

To

**The National Stock Exchange of India Limited
Exchange Plaza, Plot No: C1,
G Block, Bandra Kurla Complex, Bandra (East),
Mumbai – 400051**

Sub:Disclosure under regulation 30 of SEBI LODR Regulations,2015- Notice terminating the EPC contact

Dear Sir/ Madam,

We refer to our intimation dated October 5, 2024, informing the award of work order “Passenger Jetty and Terminal Facilities at Radio Jetty near Gateway of India, Mumbai on EPC mode, contract value approx. Rs.186.67 Cr.”. The contract has been terminated by the client vide their letter dated April 21,2026.

The project went into various turbulences such as Number of PILs and SLP, change of design etc and resultant delays thereto. Since the factors were beyond our control, we sought Extestion of Time. However, MMB alleging delays on our part, terminated the contract.


Company will be putting all efforts to recover all its cost, losses, opportunity losses and consequential losses through Arbitration

.For your kind information please.

Sincerely Yours

For RKEC Projects Limited

**R Jayachandran
Managing Director
DIN: 09263976**



RKEC Projects Limited

GST No. : 37AACCR9682A1Z8

Regd. Office : # 10-12-1, 3rd Floor, Rednam Alcazar, Rednam Gardens, Opp. SBI Main Branch, Visakhapatnam-530 002
M: 0891-2574517 Tele Fax: 0891-2574703 Email: info@rkecprojects.com, Website: www.rkecprojects.com